
Pave 80 May 2009 Milestones 
 
 
 
 
1. From Tennessee Street to 
American Canyon Overcrossing (about 4 miles) 
  
Work:   

• constructing median concrete barrier and inside shoulder structural 
section  

 
Status: 100% complete 

 
Cost: $20.4 million 
 
Estimated completion: Completed in February, 2009 
 
Work completed: Median barrier, rubberized asphalt concrete paving, open 
graded asphalt concrete paving, crack and seat, paving inside shoulders 
 
Ongoing work: All work on this project is completed 
 
Traffic Impacts: None  

 
 

2. American Canyon Overcrossing  
to Green Valley Creek (about 5 miles) 
 
Work:  

• constructing inside concrete barrier 
• widening shoulder at some locations  
• crack and seat existing Portland Cement Concrete (PCC) pavement 
• placing multi-layers of new Asphalt Concrete (AC) on top of existing 

PCC 
• grinding existing top layer of worn-out AC and replacing it with new 

layers of AC 
• overlay existing roadway with asphalt concrete. 

 
Status: 29% complete 

 
Cost: $20.6 million 
 
Estimated completion: March 2010 
 



Work completed: Median shoulder work on eastbound I-80 between American 
Canyon OverCrossing to Red Top Road OverCrossing. 
 
Current work: Bridge widenings at Lynch Road Overcrossing and Red Top 
Road Overcrossing.  Paving the first lift on Eastbound 80 has begun from 
American Canyon overcrossing to Green Valley Creek Bridge. 
 
Upcoming work: Continuing with the bridge widening at Lynch Road 
Overcrossing and Red Top Road Overcrossing.  Continuing with paving on 
the mainline of Interstate 80. 
 
Traffic Impacts:  Various lane closures on eastbound and westbound 80 and 
various ramp closures during night time. 
 
 
3. High-Occupancy Vehicle - HOV lanes (car pool lanes) 
 from Red Top Rd to Air Base Parkway (about 8.5 miles) 
 
Work:  

• constructing inside concrete barrier 
• constructing additional lane, each direction inside the median 
• paving median and outside shoulder at some locations 
• Placing median barrier at some locations 
• Widening of the West Texas Street bridge 
• Retrofit work at intersection with 680 and at Travis Blvd. Lane  

 
Status: 73% complete  

 
Cost: $30 million 
 
Estimated completion: November 2009 
 
Work completed: Work on the Western and Eastern ends of the project is 
complete.  All excavation work is completed. 
 
Ongoing work: Contractor is beginning the work of grinding the existing 
pavement between State Route 12 east and 680. Contractor will then place 
new pavement. Suisun Creek Bridge widening is scheduled to start in June.   
 
Traffic Impacts:  Night time closures of various lanes and ramps. Currently 
contractor is working Sunday nights through Thursday nights. 
 
 
 
 



4. From 0.4 mile west of Route 12 Overcrossing to 0.8 mile east of  
        Air Base Parkway Overcrossing in Fairfield (about 4.8 miles) 

 
Work:  

• Crack and Seat existing Portland Cement Concrete (PCC) pavement 
• Placing multi layers of new Asphalt Concrete (AC) on top of existing 

PCC 
• Overlaying existing roadway and shoulders with multi-layers of new AC 

 
Status: 0% complete. 
 
Cost: $13.3 million 
 
Estimated completion: November 2009 
 
Work completed: None. Governor Arnold Schwarzenegger on April 30, 2009 
announced the construction groundbreaking for this project – the first 
infrastructure project funded by the American Recovery and Reinvestment 
Act (ARRA) in California. 
 
Current work:  Replacing concrete panels under Travis Boulevard 
Overcrossing on eastbound and westbound I-80. Replacing approach slabs to 
bridge structures on eastbound and westbound I-80 at West Texas 
Overcrossing and Ledgewood Creek Bridge. 
 
Upcoming work:  Paving will begin in the middle of June. 
 
Traffic impacts:  Various lane closures on eastbound and westbound 80 and 
various ramp closures during night time. 
 

 
5. North Texas Overcrossing in Fairfield to 
 Leisure Town Overcrossing in Vacaville (about 10.5 miles) 
 
Work:  

• Crack and Seat existing Portland Cement Concrete (PCC) pavement 
• Placing multi layers of new Asphalt Concrete (AC) on top of existing 

PCC 
• Overlaying existing roadway and shoulders with multi-layers of new AC 

 
Status: 73% complete 
 
Cost: $37.3 million 
 
Estimated completion: October 2009 
 



Work completed: Three lifts of asphalt for EB I-80 from just west of North 
Texas OverCrossing in Fairfield to just east of Leisure Town OverCrossing in 
Vacaville.  Three lifts of asphalt for WB I-80 from just east of Leisure Town 
Road OverCrossing and to Alamo Creek Bridge in Vacaville 
 
Current work:  Paving the last lift of asphalt in the eastbound direction of I-80. 
 
Upcoming work:  Paving the westbound direction of I-80 from Alamo Creek 
Bridge in Vacaville to just west of North Texas Overcrossing. 
 
Traffic impacts:  Night time closures of various lanes and ramps along 
eastbound and westbound 80. Currently contractor is working Sunday nights 
through Thursday nights. 
 
 
6. North Texas Street I-80 Interchange (This is a city  
of Fairfield project with oversight by Caltrans) 
 
Work:  Constructing new on and off ramps to eastbound I-80 at the N Texas 
St interchange, widen bridge to 4 lanes, extend Manuel Campos Parkway to 
I-80, and realign N.Texas Str. and Nelson Road. 
 
Status: 45% complete 
 

     Cost: $20.0 million 
 
     Estimated completion: July 2010 

 
Work completed:  Paved portions of the new on and off ramps, completed 
bridge widening. 
 
Current work:  Constructing the extension of Manuel Campos Parkway, 
including installation of drainage systems, curb and gutter, and sidewalks.   
Completing sidewalks on N Texas Street along with installation of streetlights, 
and constructing retaining wall along Manuel Campos Parkway 

 
Upcoming work:  Pave the new alignment of N Texas St and Nelson Road, 
and switch traffic onto the new streets.  Construct detour for eastbound I-80 
on-ramp and switch traffic to new ramp. 
 

 
Traffic Impacts:  Watch for traffic switches and follow signs.  Various lane 

closures on city streets. 
 
 
 



 
7. Truck Climbing Lane on  
State Route 12 (Jameson Canyon Rd) 
 
Work:  Construct truck climbing lane 

 
Status:  Complete 

 
Cost: $6.9 million 
 
Estimated completion: Completed in December, 2008 

 


